Exhibit A
Tasklist Timeline

and takes appropriate further action.

Cost Funding Source
Deliverable Tasks Task Description Start Date End Date e
per task
Copy of appraisal Appraisal
Document Site Control
Permits required
Copy of permit |e.g. Encroachment permit Caltrans 10/15/04 10/29/04
Letter Owners permission This perm!t will allow the contractor to enter the site and perform the
Phase Il site assessment.
Written Report Other design requirements
Renderings Design documents
Written Report Phase 1 Environmental Assessment
Consultant will drill and sample seven soil borings in accessible areas
within the site. The samples will be analyzed for total lead by EPA TTLC |
e.g.: Soil Sample Collection & Testing 6010B and for petroleum hydrocarbons by EPA Method 418.1. Highest 11/01/04 11/14/04
concentration of lead sample will be further analyzed for soluble lead by
EPA STLC - WET - 6018B or EPA TCLP 1311 - 6D10B.
Written Report Write Report 11/15/04 11/30/04
Entitlement Land use consistency
Written Report Public Outreach
Drawings Construction
Written Report Project Monitoring City Staff monitors Consultant's work and progress, reviews final report 10/15/04 12/15/04
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